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1 INTRODUCTION 

1.1 Scope 

This Annual Progress Report has been prepared in accordance with Task 8, Subtask 8 2 of the 

Statement of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent 

(Settlement Agreement) between the U S Environmental Protection Agency (USEPA) and North Shore 

Gas Company (NSG), a subsidiary of Integrys Energy Group, effective July 23, 2007 Also included 

herein is a Master Schedule Update that includes the general schedule for Remedial 

Investigation/Feasibility Study activities at each Site The Annual Progress Report and Master Schedule 

Update addresses NSG's two former manufactured gas plant (MGP) Sites located in Waukegan, Illinois 

(North Plant MGP and South Plant MGP) Integrys Business Support, LLC (IBS) manages the former 

MGP sites for NSG 

1.2 Overview 

This report addresses the following 

Section 2: Multi-Site Document Progress 

Section 3: Site Progress 

Section 4: Proposed Master Schedule 

Section 5: References 
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2 BVIULTI-SITE DOCUSViENTS 

Under the Settlement Agreement and SOW, Multi-Site documents are used to set forth general 

approaches and concepts to streamline subsequent site-specific work plans and minimize review times 

The Multi-Site Remedial Investigation (Rl) documents are used to maintain a consistent approach to 

investigate and assess potential risk at each site The Multi-Site Feasibility Study (FS) Support 

Documents are used to develop general response actions and technologies appropriate for MGP sites 

This section summarizes the status of the Multi-Site Documents 

2.1 Multi-Site Rl Documents 

USEPA has approved all Multi-Site Rl Documents submitted between May 7, 2007 and September 8, 

2008. The Multi-Site Rl Documents set forth a consistent approach for Integrys Energy Group's Illinois 

and Wisconsin-based subsidiary companies under the USEPA's lead Section 1.2 1 of the SOW 

discusses the Multi-Site Rl Documents which include 

• Multi-Site Quality Assurance Project Plan - Revision 2, September 4, 2007 (QAPP, 2007(c)), 

• Multi-Site Health and Safety Plan - Revision 2, August 2, 2007 (HASP, 2007(a)), 

• Generalized Conceptual Site Model - Revision 0, August 5, 2007 (GSM, 2007(b)); 

• Multi-Site Risk Assessment Framework - Revision 0, September 5, 2007 (RAF, 2007(d)), 
and 

• Multi-Site Field Sampling Plan - Revision 4, September 8, 2008 (FSP, 2008(a)) 

As discussed at the December 2010 technical meeting (discussed in Section 2 4), a RAF Addendum was 

submitted to the USEPA on April 20, 2011 (Exponent, 2011(a)) to incorporate the Regional Screening 

Levels(RSLs) into the hierarchy for human health screening levels and to further develop the approach to 

assessing potential vapor intrusion issues 

Site-Specific Work Plans (SSWPs) are based on the Multi-Site documents and include modifications, as 

necessary, to reflect site-specific conditions For instance, the site-specific GSM discusses the pathways 

presented in the Generalized GSM and the rational regarding why or why not a specific pathway is earned 

through into the baseline risk assessment 
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2.2 Multi-Site FS Support Document 

USEPA approved (USEPA, 2010(g)) the March 26, 2010 Multi-Site FS Support Document dated (FS 

Support Document, 2010(f)) The Multi-Site FS Support Document includes general response actions and 

preliminary remedial technologies for Integrys Energy Group's Illinois and Wisconsin-based subsidiary 

companies under the USEPA's lead 

SOW Section 1 2 2 discusses the Multi-Site FS Support Document which includes 

" Preliminary Remedial Technology Screening, 

•> Preliminary List of Possible Applicable or Relevant and Appropriate Requirements (ARARs); 
and 

n Preliminary Permitting/Equivalency Requirements 

Site-Specific FS evaluations and the Detailed Analysis of Alternatives (FS Report) for each site are based 

on the Multi-Site FS Support Document 

2.3 Muitl-Site Document Status 

The following table summarizes the status of the Multi-Site Documents 

Document Submittal Date Written USEPA Commente Received 

2010 Annual Progress Report July 23, 2010 ~ 

Risk Assessment Framework 
Addendum Apnl 20. 2011 ... 

2.4 Muitl-Site Meetings 

During this reporting period, two multi-site technical meetings were conducted to discuss specific 

technical issues These meetings provide the basis for technical evaluations at each site in the program 

The first technical meeting was held October 26, 2010 with USEPA, WDNR, IBS, USEPA's Contractor 

(CH2MI-lill), Exponent (IBS's risk assessors) and NRT to discuss the risk assessment approach 

appropriate for sediment 

The second technical meeting was held December 17, 2010 with USEPA, IBS, USEPA's Contractor, 

Exponent, and NRT to discuss the approach to evaluate the vapor intrusion pathway 
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3 SITE PROGRESS 

Project start dates and site prioritization for RI/FS activities were established for both sites in Exhibit A, 

Section A, of the SOW The South Plant MGP Site was initiated July 23, 2007, coinciding with the 

effective date of the Settlement Agreement The North Plant MGP Site was to be initiated seven months 

following the effective date (February 23, 2008) but was re-established to September 26, 2008. 

Groundwater monitoring has been performed at the South Plant MGP Site during this reporting period 

Remedial actions have not been performed at either site during this reporting period 

The Annual Progress Report is intended to provide a concise summary of the work completed at each 

MGP site As part of the progress report, the anticipated progress (as presented in the SOW and the July 

23, 2010 Master Schedule Update (NRT, 2010(k)) is compared to the actual progress Site progress is 

discussed herein. 

3.1 South Plant MGP Site 

The Project Start Date for the South Plant MGP Site coincided with the effective date of the Settlement 

Agreement (July 23, 2007) Per the SOW, scoping meetings and conference calls may be used to 

discuss the content of South Plant MGP Site site-specific documents During this reporting period, 

USEPA retained with CH2M Hill to provide contractor oversight and a new USEPA Remedial Project 

Manager (RPM) was assigned to the site As a result, two site walks were conducted Project meetings 

and site walks are summarized in the following table 

Topic Conference Call Date 

Site Walk with USEPA, IBS and Contractors 

(CH2M Hill and NRT) 

October 25, 2010 

June 30, 2011 

Site Overview Meeting for new USEPA RPM May 17, 2011 
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3.1.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table 

Task/Submittal 
Targeted 

Completion Date 
Actual 

Completion-
Date 

USEPA Comments 
Received 

Submit Supplemental Rl Activities -
Vapor Intrusion Assessment Technical 
Memorandum 

July 28, 2010 July 23, 2010 Informal Comments 
May 18,2011 

Respond to USEPA comments received 
May 21, 2010 on the Supplemental Rl 
Activities Technical Memorandum -
Sediment Borings and Sur^ce Water 
Sampling, submitted March 25, 2010 

July 26, 2010 

October 25, 2010 

Revised Tech Memo 
submitted 

November 11, 2010 

Submit Rl report - Revision 0 to USEPA February 14, 201V 

Submit Alternatives Array Technical 
Memorandum to USEPA April 15, 2011' 

Submit FS report - Revision 0 to USEPA August 29, 2011' 

1 Tasks after the Rl Report - Revision 0 target date, established in the 2010 Annual Progress 
Report and Master Schedule Update, assumed USEPA approval of the Technical Memorandum 
of supplemental Rl work (submitted March 25, 2010 (NRT 2010(e)) and July 27, 2010 (NRT, 
2010 (I))) in mid-August 2010 for implementation in September 2010 

3.1.2 Remedial Investigation Field Activities 

Rl field activities performed at the South Plant MGP Site during this progress report period, as described 

in the SSWP (BMc, September 2008(b)) are summanzed in the following table 

• task Completion Date 

• Fourth Quarter Rl Groundwater Monitonng Event Week of September 13, 2010 

• Post- Rl Groundwater Monitoring Event 
Fifth Quarter Week of December 13, 2010 

• 
Post- Rl Groundwater Monitoring Event 
Sixth Quarter 

Week of March 28, 2011 

• 
Post- Rl Groundwater Monitoring Event 
Seventh Quarter Week of June 28, 2011 
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3.1.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15"^ of each month (or the following business day) 

in accordance with Section 8 1 of the SOW 

Monthly Progress Report Submittal Date 

July 2010 August 13, 2010 

August 2010 September 15, 2010 

September 2010 October 11, 2010 

October 2010 November 11, 2010 

November 2010 December 12, 2010 

December 2010 January 14, 2011 

January 2011 February 11,2011 

February 2011 March 14, 2011 

March 2011 April 15, 2011 

April 2011 May 16, 2011 

May 2011 June 15, 2011 

June 2011 July 13, 2011 

3.2 North Plant MGP Site 

The Project Start Date for the North Plant MGP Site was established in Exhibit A, Section A, of the SOW, 

to be seven months after the effective date of the Settlement Agreement (July 23, 2007), which was 

February 23, 2008 but was re-established to September 26, 2008 Per the SOW, scoping meetings and 

conference calls may be used to discuss the content of North Plant MGP Site site-specific documents As 

discussed in Section 3 1 for South Plant, dunng this reporting period USEPA retained CH2M Hill to 

provide contractor oversight and a new USEPA RPM was assigned to the site As a result, two site walks 

were conducted Project meetings and site walks are summarized in the following table 
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, Topic Soiiferehce Call Date 

Site Walk with USEPA, IBS and Contractors 

(CH2M Hill and NRT) 

October 25, 2010 

June 30, 2011 

Site Overview Meeting for new USEPA RPM and Response 
to USEPA's November 8, 2010 SSWP- Revision 0 
Comments, submitted December 22, 2010 

May 17, 2011 

3.2.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table 

Task/Submittal Targeted 
Completion.Date 

Actual 
Completion Date 

USEPA 
Comments 
Received 

Submit Response to USEPA's 
Additional SSWP Revision 0 
Comments, received Novembers, 2010 

September 1, 2010^ December 22, 2010 May 17, 2011 

Submit SSWP - Revision 1 to USEPA November 30, 2010^ June 30, 2011' ~ 

1 Submittal of a response to USEPA's additional SSWP - Revision 0 target date, established in the 
2010 Annual Progress Report and Master Schedule Update, assumed USEPA provided 
additional comments (per a June 18, 2010 email) by August 3, 2010 

2 Submittal of SSWP - Revision 1 target date, established in the 2010 Annual Progress Report and 
Master Schedule Update, assumed USEPA's concurrence with response to comments on SSWP 
Revision 0 were received by October 1, 2010 

3 Submittal of SSWP - Revision 1 was within 45 days of receiving USEPA's concurrence with the 
response to USEPA's comments submitted December 22, 2010 USEPA's concurrence was 
received May 17, 2011 

3.2.2 Remedial Investigation Field Activities 

Rl field activities were not performed at the North Plant MGP Site during this progress report period 
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3.2.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15*^ of each month (or the following business day) 

In accordance with Section 8 1 of the SOW 

' Nibnth |y Prog ress Report Submittal Date ' 

July 2010 August 13, 2010 

August 2010 September 15, 2010 

September 2010 October 11, 2010 

October 2010 November 11, 2010 

November 2010 December 12, 2010 

December 2010 January 14, 2011 

January 2011 February 11, 2011 

February 2011 March 14, 2011 

March 2011 April 15, 2011 

April 2011 May 16, 2011 

May 2011 June 15, 2011 

June 2011 July 13,2011 
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4 PROPOSED MASTER SCHEDULE 

Exhibit A of the SOW includes a schedule for major deliverables Rl field work, as descnbed in the 

approved SSWP - Revision 1, September 12, 2008, (BMc 2008(b)), has been completed at the South 

Plant MGP Site Supplemental Rl field activities have been proposed in technical memoranda 

summarized in Section 3 1 1 SSWP - Revision 1 was submitted June 30, 2011 for the North Plant MGP 

Site USEPA comments/approval are forthcoming 

Future submittals and activities are dependent on USEPA comments and approvals. The site-specific 

schedules for both sites, presented in the SSWPs, are updated herein to provide proposed site-specific 

schedules for field activities and major deliverables The technical memorandum submittals and SSWPs 

are subject to USEPA's review/approval 

4.1 Overview Progress Meetings 

Monthly Progress Reports are submitted for each site 

Overview progress meetings are proposed to be conducted on an as-needed basis at the request of 

either USEPA or IBS Specific progress meeting dates are not proposed at this time 

4.2 Multi-Site Rl Documents 

The Multi-Site Documents, as described in the SOW, have been completed and approved as summarized 

in Section 2 

4.3 Schedule for NSG Sites 

Figure 1 summarizes the proposed target dates for RI/FS activities at each site Proposed target dates 

have been adjusted to reflect anticipated Rl field activities, the schedule provided in the SSWP North 

Plant MGP Site - Revision 1, dated June 30, 2011 (NRT, 2011 (b)), USEPA approvals and reasonably 

anticipated approvals All site schedules are dependent on USEPA approval dates, contractor 

availability, and sampling seasons. 

Figure 1 considers the deliverable timeframes specified in Exhibit A of the SOW (e g., SSWPs submitted 

90 days following the Completion Report submittal, finalize submittals within 45 days from receipt of 
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USEPA comments, etc ) For planning purposes, it is assumed USEPA will provide comments within 60 

days of submittals 

The proposed schedules are subject to change Modifications to the schedule, if necessary, will be 

communicated to USEPA through monthly site-speclfic progress reports, weekly progress conference 

calls during Rl activities, or other communications 

4.3.1 South Plant MGP Site 

The tasks provided in the Former South Plant Site SSWP - Revision 1, September 12, 2008 (BMc, 

2008(b)), have been completed through submittal of the Rl Report - Revision 0 As noted in 

Section 3 11, Supplemental Rl field activities are proposed to evaluate the presence-absence of MGP-

residuals in Lake Michigan (March 25, 2010 submittal (NRT, 2010 (e)), approved October 25, 2010 

(USEPA, 2010 (m)) which did not allow for sediment field work to be initiated in 2010) and address 

potential vapor intrusion (July 23, 2010 (NRT, 2010 (k)) submittal with informal comments received 

May 18, 2011) These tasks and on-going post Rl groundwater monitonng are presented In Figure 1 and 

summarized in the following table 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15'*' of every month 

Submit Supplemental Rl Tech Memo (potential 
vapor intrusion assessment) by July 29, 2011 

Eighth quarterly groundwater monitoring September 2011 

Supplemental Rl Field Activities 
(assumes approval of Supplemental Rl Tech 
Memo - Potential Vapor Intrusion Assessment 
August 2011) 

Lake Michigan sediment and surface water sampling 
-late July 2011 
Potential vapor intrusion sampling initiated - mid 
Sept 2011 

Rl Report - Revision 0 to USEPA (assumes 
additional investigation is not required after the 
supplemental field work for sediment and vapor 
Is performed) 

February 27, 2012 

Alternatives Array Tech Memo to USEPA April 27, 2012 

FS Report - Revision 0 to USEPA 
(assumes USEPA comments on Alternatives 
Array Tech Memo received July 2012) 

September 10, 2012 

On-going Post Rl Groundwater Monitoring 
To be determined following review of Rl Data 
Preliminarily proposed semi-annual In February and 
August 
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4.3.2 North Plant MGP Site 

The North Plant MGP SSWP - Revision 1, was submitted to USEPA on June 30, 2011 (NRT, 2011 (b)) 

The proposed RI/FS schedule, adjusted to reflect 2011 progress, is presented in Figure 1 Sampling 

parameters and frequencies are provided in the SSWP Major deliverable target dates are summarized in 

the following table 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15"* of every month 

Initiate Rl Field Work January 2011 (contractor procurement) 

Rl Field Activities 
(assumes SSWP - Revision 1 approved 
in late August 2011) 

Soil Boring Installation/Soil Vapor Sampling 
- October 2011 

Groundwater Monitoring Well Installation/Development 
- November 2011 

Sediment Sampling (former tar pit) 
- November 2011 

Surface Water Sampling (former tar pit) 
- November 2011 

Quarterly groundwater monitoring 
- November 2011 thru September 2012 

Rl Report - Revision 0 to USEPA 
(assumes additional investigation is not 
required, beyond what is proposed in the 
SSWP - Revision 1) 

October 4, 2012 

Alternatives Array Tech Memo to USEPA December 3, 2012 

FS Report - Revision 0 to USEPA 
(assumes USEPA comments on 
Alternatives Array Tech Memo received 
March 2013) 

April 18, 2013 

On-going Post Rl Groundwater 
Monitoring To be determined following review of Rl Data 
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Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approves Ri Rpt - Rev 1 

Prepare FS Report 
Submit Alternatives Array Tech Memo to USEPA 
Receive USEPA Comments on Altematives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

NSG Waukeaan North Plant 
Site-Speclfic Work Plan 

Submit SSWP - Rev 1 to USEPA 
USEPA approves SSWP - Rev 1 

Implement Rl Field Activities 
Contractor Procurement 
Boring Instaiiation/Sampling 
Soil Gas Sampling 
Sediment Sampling (fonner tar pit) 
Groundwater Monitoring Well Installation/Development 
First Quarter Rl GW Sampling 
Surface Water Sampling (former tar pit) 
Laboratory Analysis (includes first quarter gw) 
Data Validation (includes first quarter gw) 
Second Quarter Rl GW Sampling 
Laboratory Analysis (second quarter gw) 
Data Validation (second quarter gw) 
Third Quarter Rl GW Sampling 
Laboratory Analysis (third quarter gw) 
Data Validation (third quarter gw) 
Fourth Quarter Rl GW Sampling 
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Fri 9/30/11 
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Sun 11/20/11 
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Tue 11/29/11 
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FIGURE 1 PROPOSED MASTER SCHEDULE 

Integrys Business Support, LLC Former Manufactured Gas Plant Sites 
North Shore Gas (V-W-07-C-877) 
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Task Name Duration 

Laboratory Analysis (fourth quarter gw) 
Data Validation (fourth quarter gw) 

On-Going Post Rl Groundwater Sampling 
On-Going Post Rl Groundwater Sampling 1 
On-Going Post Rl Groundwater Sampling 2 
On-Going Post Rl Groundwater Sampling 3 

On-Going Post Rl Groundwater Sampling 4 
Prepare Rl Report 

Review Preliminary Ri Data with USEPA 
Submit Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt - Rev 0 
Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare FS Report 
Submit Aitemalives Array Tech Memo to USEPA 
Receive USEPA Comments on Alternatives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Start Finish 

30 days Tue 9/18/12 Wed 10/17/12 
30 days Tue 10/23/12 Wed 11/21/12 

561 days Tue 7/10/12 Tue 1/21/14 
8 days Tue 7/10/12 Tue 7/17/12 
8 days Tue 1/8/13 Tue 1/15/13 
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8 days Tue 1/14/14 Tue 1/21/14 
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